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Dear Or. Campbel l :

1. Access probclms with H8ST
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3.
4.
5.
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EPA recognizes that (Coppers and Keystone have diligently strlvedto overcome these obstacles and to meet to their best abi l i ty the statedschedule of the Administrative Order. Me have verbally agreed to alladdit iona l work, and Have accepted the causes for delays under SectionXIV of the Admin istrat ive Order.

Given all the delays. I feel that it is now necessary to formalizethe reworked project schedule including the supplemental field work*Therefore, you should submit to Region 6 for our review a proposedrevised work schedule. I understand Shannon Craig of your staff hasbeen working on this schedule with Jim Pendergast of my staff. This
schedule, after we agree to it, wil l serve as the measure to determinecompl iance under Section VI ,A of the Administrative Order,

In addit ion, tPA is now approving by this letter the supplementalwork to be conducted offsite starting the end of July. This work,which was discussed at the Apri l 21 meeting, Includes:
1. Insta l lat ion of wells to monitor the shallow ground watar inareas A and 8 as depicted in ycur May fi letter.
2. Instal lat ion of wells to monitor the Intemediats ground watar

in areas C and D as depicted imyour May ft letter, orovided thataccess is granted, and
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3* Ground water aonltorlng of the new wells commencing at least30 days following the Installation, with one round of samplingIf clean and two otherwise.
Jim Pendergast has been working on obtaining site access for yourf ie ld crews; we should be able to get access 1n area D by late July andperhaps also 1n area C. We have received verbal permission for access

In sites 3, 5, and 6 (areas A and B), You need to contact the horoeownersto sci^cule the date^s of well drilling.
Finally, In response to your May 8 letter, I agree that it 1s anexcellent Idea to coordinate the Hater level sampling between the Northand South Cavalcade sites. However COM has finished the field work atthe North Cavalcade site.
Should you have any questions about thcso Issues, please contactJim Pendergast at (214) 655-6735.

Sincerely yours,
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Larry D. HMght, Chief
Superfund Enforcement Section

cc: D. Sorre l l s , TMCU Mays, COM
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